OneCare Systems

Sprint 5 Planning Document

Sprint Metadata

Field	Value
Sprint number	Sprint 5 (Weeks 1–4)
Focus theme	Foundation & Infrastructure
Sprint dates	Start: 27/05/2026 End: 17/06/2026
Total tickets	16
Total estimated hours	81h

One-Time Setup Checklist (Sprint 5 only)

- GitHub Project Phase field set to Development on all new issues
- Repositories created (backend, frontend, infra, tests, documents)
- develop branch created and set as default
- .gitignore and .env.example committed
- Linter/style-guide config committed to repo root
- GitHub Actions CI workflow created and passing on first empty push — tracked as DDP-#05
- Development epics and labels created (epic:testing, epic:ci-cd, epic:dev-setup, epic:data-layer, epic:api, epic:ui-frontend, epic:auth, epic:security, epic:documentation)
- Coding standards document committed to documents/standards/
- Test framework installed and first test file committed — tracked as DDP-#01

Sprint Backlog

Thushajini

Ticket	Title	Priority	Complexity	Est.
DDP-#01	build(test-setup) — JUnit 5 + Mockito (backend), Jest + React Testing Library (frontend)	P1-Critical	Low	4h
DDP-#02	ci(coverage) — JaCoCo + Jest coverage reporter wired into CI	P1-Critical	Medium	5h
DDP-#03	docs(test-plan) — Test plan: strategy, test types, coverage targets, naming conventions	P2-High	Low	4h
DDP-#04	test(smoke) — 3 E2E smoke tests: unit (AAA), integration stub (Spring context), frontend render (RTL)	P2-High	Low	4h

Vipusa

Ticket	Title	Priority	Complexity	Est.
DDP-#05	ci(pipeline) — GitHub Actions: lint, build, unit test, security scan, deploy-to-staging	P1-Critical	High	8h
DDP-#06	build(docker) — Docker Compose: Spring Boot, React, MySQL 8, Redis, health checks	P1-Critical	Medium	6h
DDP-#07	feat(backend-scaffold) — Spring Boot package structure, Swagger/OpenAPI, exception handler, CORS	P1-Critical	Medium	6h
DDP-#08	feat(frontend-scaffold) — React Router v6, Axios + JWT interceptors, role-based dashboard shell	P1-Critical	Medium	6h

Sweeskaran

Ticket	Title	Priority	Complexity	Est.
DDP-#09	chore(schema) — MySQL schema from SRS Ch10 into schema.sql migration	P1-Critical	Low	3h
DDP-#10	feat(jpa-entities) — JPA entities: Patient, User, Appointment (fields + @Column only)	P2-High	Low	4h
DDP-#11	chore(seed-data) — data.sql seed: 4 test users, 5 sample patients, 10 sample medicines	P2-High	Low	3h
DDP-#12	chore(config) — application.properties for dev/staging/prod via env vars	P2-High	Low	2h

Kenuja

Ticket	Title	Priority	Complexity	Est.
DDP-#13	feat(auth-login) — Login API: credential validation, JWT (30-min expiry), Redis session invalidation	P1-Critical	High	8h
DDP-#14	feat(rbac) — RBAC: @PreAuthorize guards, role-permission matrix, role-specific dashboard redirect	P1-Critical	High	7h
DDP-#15	security(password) — Argon2id hashing, account lockout after 5 failed attempts (15 min)	P1-Critical	Medium	5h
DDP-#16	feat(auth-reset) — Password reset: SMTP email, time-limited signed token, forced change on next login	P2-High	Medium	6h

Sprint Milestone Verification

- GitHub Milestone "Sprint 5" created, Weeks 1–4 dates set
- All 16 issues assigned to the Sprint 5 milestone

- Each issue has: assignee, estimate, priority label, epic label, Given/When/Then AC, SRS/SDS reference

Capacity Planning

Team Member	Tickets	Estimated Hours	Role
Thushajini	4	17h	Testing Lead
Vipusa	4	26h	DevOps & Backend Setup
Sweeskaran	4	12h	DB Config & Entities
Kenuja	4	26h	Authentication System
Total	16	81h	

Sprint Goal

Stand up the project's foundation: testing infrastructure and CI coverage reporting, a working CI/CD pipeline with staging deploy, a Dockerized local dev environment, Spring Boot and React scaffolds, the MySQL schema and JPA entity layer, and core authentication (login, RBAC, password security, reset) — so Sprint 6 can build features on solid ground.

Risks / Dependencies Going In

- Docker Compose (DDP-#06) is a single point of failure in the dependency graph — DDP-#07, #09, #12, and (transitively) #08, #10, #11, #13, #14, #15, #16 all sit downstream of it, directly or indirectly. If it slips, most of the sprint does too. Recommend Vipusa starts DDP-#06 on Day 1, not after DDP-#05.
- Kenuja's auth chain (DDP-#13 → #14/#15 → #16) is sequential and high-complexity (16h of the 26h total is rated High) — little slack if DDP-#06/#09/#10 run late.
- Thushajini's test tickets (DDP-#02, #04) both depend on earlier tickets in the same sprint, leaving a limited buffer if DDP-#01 slips.